

SKYLINE FOUNDATIONS AND STRUCTURES PRIVATE LIMITED

TRIVANDRUM

PROJECT WORK PROGRESS REPORT - MONTHLY

Common Area work & Amenities.

Name Of Project	SFS Amber
Scheduled date of Completion	4/6/2026
Report Date	11/30/2022

No	Description	Actual Date of Completion	Remarks
1	C. wall		
2	Gate		
3	Bore well / Open well	11/12/2022	
4	Drive way PCC / Flooring		
5	Yard drains		
6	Pest control		
7	Parking area grano flooring		
8	Car Park		
9	Sump & OHT		
10	Main stair handrails		
11	Fire stair handrails		
12	External plastering		
13	Duct plastering		
14	Light well plastering		
15	Terrace grano flooring		
16	Light well ladder & platform		
17	Light well roof		
18	Terrace sheet roofing		
19	Duct plumbing		
20	Terrace water proofing		
21	Terrace plumbing.		
22	External plumbing		
23	Ty. Lobby flooring		
24	Main stair flooring		
25	Fire stair flooring		
26	Lift architrave		
27	Ty. Lobby painting		
28	Ty. Lobby false ceiling		
29	Aluminium duct doors		
30	Fire escape doors		

Prepared By

Certified by

Site in Charge

General Manager (P)

-----/-----/-----

No	Description	Actual Date of Completion	Remarks
31	C. Area Doors		
32	Reticulated gas		
33	Fire Fighting		
34	H T Electrical		
35	Lifts		
36	Recreation hall		
37	Common Toilet		
38	Driver's room		
39	Caretaker Room		
40	Party hall		
41	Swimming pool		
42	Wheel chair entry to Main lobby		
43	Health club		
44	Fitness equipments		
45	Games room		
46	Shuttle court		
47	Children's play area		
48	Play equipments		
49	Roof top party area		
50	Car park marking		
51	Reflective convex mirror		
52	Yard paving		
53	Letter box		
54	Logos		
55	Name boards		
56	Key Board		
57	Guest suit		
58	Access card		
59	Intercom		
60	Solar panel for CA lighting		
61	Bio Bin		
62	Rain water harvesting		
63	S T P		
64	Incinerator		
65	Entrance lobby door		
66	Entrance lobby furniture		
67	Entrance lobby art works		
68	Land scaping		
69			

Prepared By

Certified by

Site in Charge

General Manager (P)

-----/-----/-----

SKYLINE FOUNDATIONS AND STRUCTURES PRIVATE LIMITED

TRIVANDRUM

PROJECT WORK PROGRESS REPORT- MONTHLY(Month of December-2022

Name Of Project	SFS Amber - Blue block
Scheduled date of Completion	4/6/2026
Report Date	1/3/2023

No	Description	% of Completion
1	Foundation	
	Pile Foundation	100%
	Raft Foundation	
a	Excavation	50%
b	Base slab concrete	
c	Beams	
	Column Footing	
2	Basement	
	Pile Caps	Reinforcement started(10%)

Note:Format to be used upto structure completion

Prepared By

Certified by

Site In Charge

General Manager (P)

-----/-----/-----

SKYLINE FOUNDATIONS & STRUCTURES P (LTD)

MONTHELY PROGRESS REPORT

NAME OF PROJECT: SFS amber - Blue block
 SCHEDULED DATE OF COMPLETION : 06/04/2022
 REPORT DATE: 31/12/2022

No	ACTIVITY NAME	ACTUAL	REMARK
1	Demolishing and Removing existing building	100%	
2	Earth - Cutting & Removing	100%	
3	Piling	100%	
4	Pile cap & Plinth beam	10%	only steel work of 20pile
5	Sump tank	Nil	
6	B F Column	nil	
7	B F Slab	nil	
8	G F Column		
9	G F Slab		
10	F F Column		
11	F F Slab		
12	B F Masonry		
13	B F Plastering		
14	G F Masonry		
15	G F Plastering		
16	S F Column		
17	S F Slab		
18	T F column		

Prepared by

Approved by

Site in Charge

General manager (P)